8/14/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #02 - $136,865.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
FAN

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #02 - $136,865.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Aug 14, 2018 at 10:16 AM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown Il <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #02 - $136,865.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
301 7th Street, SW, Room 7919
Washington, DC 20407
202-260-4272 - office

cell

@ 47PM0418C0024 - Payment 02 - NPS Greenbelt Salt Shed - Signed Forms.pdf
500K

https://mail.google.com/mail/u/0/?ui=2&ik=c32c3faScadjsver=0kPEPjDBEqM.en.&cbl=gmail_fe_180808.12_p18&view=pt&search=sent&th=16538cb6dd... 1/1



Standard Form 1034
Revised Oclober 1987

PUBLIC VOUCHER FOR PURCHASES AND

VOUCHER NO.

1800 F Street, NW
Washington, DC 20105

Depanmen( of lhe Treasu'y
TP 42000 SERVICES OTHER THAN PERSONAL 02
US DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
General Services Administration 08/14/2018
CONTRACT NUMBER AND DATE PAID BY

47PM0517C0018, 06/25/2018

REQUISITION NUMBER AND DATE

#02 - 08/14/2018

P:IEES Glasgow Investigative Solutions, Inc. SATE TWOICE FECGVED
AND 3166 quansky Bpu_levard, Suite 201 08/14/2018
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
|_ —" PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER AND DATE DATE OF ) N ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
OrorDeR | e | e ™ ™| T oot T e
#02 Aug 14 '18 |08/14/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX)
Y Progress Payment 402 —
i Pay from RWA #N1796656
| Contract #47PM0418C0024
PDN #EN47PM0418C0024
DO e K ey (Payee must NOT use the space below) TOTAL 136,865.00
PAYMENT: APPROVED FOR EXCHANGE RATE
] provistonaL =s 136,865.09 =$1:00 DIFFERENCES
[] compLere By? :
[X] PARTIAL
D b Amount verified; correct for payment 136,865. 00
[] procress TITLE i (Signature or initials)
[[] Apovance GSA Project Manager - John Czarapata

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.

name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per John Smith, Secretary”, or
“Treasurer”, as the case may be.

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION

: CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)

|

z CASH DATE PAYEE 3

y |$
1. When stated in foreign curency, insert name of currency. PER
2 If the ability to certify and authorily to approve are combined in ane persen, one signature only is necessary; otherwise the approving

officer will sign in the space provided, over his official litle.

3. When a voucher is receipted in the name of a company or corporaticn, the name of the person writing the company or corporate TITLE

Previous edition usabie

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U S.C 82b and 82c, for the purpose of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts to be paid. Failure lo fumnish this information will
hinder discharge of Ihe payment obligation




PAGE 1 OF 2 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 2 08/14/2018
CONTRACTOR

LocaTION Greenbelt Park, Greenbelt, MD

TITLE

Greenbelt Salt Shed Replacement (AX1100AX)

CONTRACT NO. 47PM0418C0024

| WORK ORDER NO. EN47PM0418C0024

Glasgow Investigative Solutions, Inc.
3166 Golansky Boulevard, Suite 201
Woodbridge, Virginia 22192

WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 11/30/2018 0.22
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
a4 YES [] no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] ~o YES [] no YES [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

This invoice includes the demo and haul away of the old salt shed.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

2. CHANGE ORDERS (Total of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus L 136,865.00
SIGNATURE (For Optional Use) DATE NAGEMENT ENGINEER (Signature) DATE
JOHN A 08/14/2018
CONSTRUCTION ENGINEER (Signature) DATE ION ENGINEER (Signature) DATE
GSA Prn /COR

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2 PAGES
CONSTRUCTION PROGRESS REPORT (Work Breakdown) Sl )
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (¥ VALUE OF WORK COMPLETED | /5 yE OF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK
WORK {TEM (Dollars Only) (Dollars Only) (Dallars Only) (Dolfars Only) AND MATERIALS
(1) (2) (a) (b) (4) (%)
---GREENBELT SALT SHED REPLACEMENT---
General Conditions
Bonds & Insurance
Mobilization
Initial, Project, and Final Surveys
Survey and Initial Take Off - Base Line - Design Element
Drawings 65%
Drawings 100%
MDE & LOD Protective Devices
Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils
Regrade and Establish New Compaction
Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab
Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors
Install Standing Seam Metal Roof
Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)
Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits
Lighting for Exterior
Power Supply Line for New Weatherproof GF| Outiets
As-built Drawings
Final Demobilization
Closeout Documents, O&M Manuals, etc.
ViR N
TOTAL 851,065.25 51,850.00( { 136,865.00| ) 188,715.00

GENERAL SERVICES ADMINISTRATION

N A

GSA 184A (REV. 3/2015)
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